	YEAR	2020				2021												2022							
Name of the project:	**MONTHS**	**M1**	**M2**	**M3**	**M4**	**M5**	**M6**	**M7**	**M8**	**M9**	**M10**	**M11**	**M12**	**M13**	**M14**	**M15**	**M16**	**M17**	**M18**	**M19**	**M20**	**M21**	**M22**	**M23**	**M24**
CIVIC - Competent **I**nhabitants to **V**alorise **I**nclusive **C**ommunities	**MONTHS**	SET	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
Project activities																									
Managment (financial and administration, contractual documents, reporting and impact evaluation activities,virtual cooperation, monthly																									
Dissemination, valorisation (local, national, international information activities, etc)																									
TPM 1 Kick-off meeting "Together for a more inclusive Housing" - IT				**IT**																					
TPM 2 "EU Values and human rights" Evaluation and sustainability - GR																						**GR**			
Local Project Activities - all the partners																									
A1. CIVIC project on web and social media																									
A2. Newsletter 1 - in English and each partners language																									
A3. Materials for C1 (setting up and sharing)																									
Local Project Activities - all the partners																									
A4. Testing the Tutorial forms with the target grous (40 people each																									
A5. TUTORIAL final draft -English and each partners language																									
A6. Tutorial on web and social media																									
A7. Newsletter 2 -English and partners' language																									
A8. Materials for C2 (setting up and sharing)																									
A9. Tutorial dissemination in conferences, seminars, training																									
Local Project Activities - all the partners																									
A10. BOOKLET final draft -English and partners' language																									
A11.Booklet on web and social media																									
A12. Newsletter 3 -English and partners' language																									
A13. Booklet dissemination in conferences, seminars, trainig																									
Local Project Activities - all the partners																									
A14. Workshops preparation and delivery (n.5 -1 each partner)																									
A15. Evaluation and impact final reports. Launch of sustainability																									
C1 Joint staff TTL Activity: "Inclusive communities: indicators for a good Housing" [Output: Tuorial first draft] - HR Zagreb										**HR**															
C2 Joint staff TTL Activity: "Competent communities:new skills for a good Housing" [Output: Booklet's first draft] PT Guimaraes																**PT**									